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NPIC/TS8G/RED~1787-69
8 Beptember 1969

MEMORANDUM FOR: Chief, Technicsl Bervices & Support Group
ATTENTION : [ ps/2ss¢

BUBJECT : RED Monthly Report on Bigniricant Events {August 1969)

A. Significent Items of Interest for August 1069.

ton ~ The evaluation team for the Search and
, September and made recommendetions to
the Executlve Director. If the recommendations are approved,
will begin the design of the instrument immediately. '

2. A.8,8, Bench Test -— completed Milestone 1 of
the K.§.§. %ucﬁ Test on schedule (2 August 1969) and was

suthorized to proceed to the second Milestone,

3. IICOF - The first phese of the current TICOF data collectilon
program wes completed on 21 August, and PSG/AID furnished RED
with the initisl dste analysis on 27 August. Preliminery in-
spection of the results indicated that mejor programming hurdles
have been eliminated,
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SBUBJECT: RED Monthly Report on Significant Events (August 1969)

5 Stereo Comparator oject Manager monltored
“optical contract a om 4-14 August and reports
that the optical system will be ready for acceptance tests by

15 December 1969,

the correlation system subcontractor, has ssked that
accaptance tests for the correlator be delayed from 25 August
until 6 Qctober 1969, This will not affect the over-all schedule
but any further delay could influence the entire program.

&, {lver Materisls and Equipment - The recommenda-
%m %cr Eﬁe E Tementation o? dry silver ) > operations
hsve been veceived, Coples heve been forwarded to the various
Groups and Division concerned with requests for comments.

Te T?et %&% Device {TIDE ~ On 2 Beptember RED presented
the repulls o e technique evaluation team to the Executive
Director and the Group Chiefs. Three decisions resulted from
the meetdng!

a,., Proceed with the fabrication of an engineering prototype
target indexing device (target look-through) using the
aiffrection pattern sampling (optical) technique.

b. [JJllLe to prepare a cost estimate and detalla of
the additional software requirements to permit the
TID to be used for the determination of centage
of cloud cover {general analysis problem) as well 28
for the target look-through problem.

c. I i# tc prepare a cost and work statement for
& dsmonstratable electronic bresdboerd as & parallel
back-up effort for the optical prototype.
8, X0 isplay Prog | « It was learned that
may dailver thj q t 1 as two months prior to an
eariler estinmsted dste of 30 May 1970.
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SUBJECT: RED Monthly Report on Significant Events {August 1969)

3ine RAJ atirment - At the regquest
[ 1A RADC was visited to evaluate a plece of
squipment aesigned for the removal of degradations due to defocus.
The resulbts were not encoursging. The equipment hed not been
used at RADC, and much of the time was spent in familiarization.
Some residusl problems remained which could not be eliminated
during the time aveilsble; thus the machine never operated
correctly. The evalumtion of the "restored” imagery is not yei
completed but will be during September. RADC personnel proved T
very helpful end offered to ellow the Exploratory Lab to borrow
the equirment.

Ron~-Conventiona)l Materials - A leboratory program hes been
derined Tor determining tonel response, gemma control and flexi-
bility, resolution response, and granularity for

75.101R diazo positive film, BExperimentation can procee

upen recaipt of requisitionsd materials,

25X1A

B. See attachment L for report of RED/RSB August events.

Deputy Chief, Researc ngineering Division

Attachment:
1. TC8-10123/69, 29 August 1969

Distrivution:
1 - T88G w/att. L
2 ~ BED/TSSG w/o att, 1
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